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Mr. Donald E. Keith
Division Administrator for Northern Virginia |,
Virginia Department of Highways & Transportation
P.0. Box 429

Fairfax, Vvirginia 22030

Dear Don,

During discussions at your office on 29 March 1983, we
advised that a desirable date for start of improvements to Route
123 in the vicinity of CIA Headquarters could be provided in the
latter part of April. Ue have just concluded the schematic phase
of our project design., Based upon the construction phasing plan
developed for our activity, it is suggested that your Department
Plan against a March 1985 start for road construction.

Attached is a brief description of the current schedule that
may be helpful in understanding the reason for this
recommendation. You will note that the first year of site
activity produces major disruption to the West Parking Lot and
Turkey Run Road access. Disrupting the Route 123 access to CIA
during this period seems unnecessarily disruptive to employees,
background traffic, and local citizens., While the visitors
center construction at the Route 123 entrance is currently shoun
cccurring in the first year, the final plan will show this item
keyed to your road construction so that the duration of
disruption at this entrance is minimized.

By the spring of 1985, the West Parking Lot improvements and
the new onsite access road should be operational, thereby
improving employee access and circulation from the Turkey Run
Road and George Washington Parkway entrances. Based on your
preliminary estimate that 24 months may be required to complete
road construction, a spring 1985 start would still allow time to
complete construction ahead of our planned move~in, scheduled for
the summer of 1987.
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“r. Donald E. Heith

wWith regard to our construction traffic, it is planncd to
use the Turkey Run Road entrance to the tlest Parking Lot for all
construction related activities,

The speed and profeossionalism with which unenmbers of the
Virginia Dopartnent of Highvays & Transportation arc reacting to
our requests for support are gratifying. e look forward to
working with you and your reopresentatives on this comparatively
small but important projecct,

Sincerely,

/84 Danlal C. Hind

Daniel C. King
Director of Loyistics
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